


2111



3960 Merritt Ave.
BRONX, NY 10466
Phone (718) 994-0900
Fax (718) 994-4505

OBJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/16/01
ADDRESS 55th & LEXINGTON		PREPARED BY RAY TOFFOLI	
ROOM/LEVEL 13	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TERATKOS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK		PX NO. (PENDING EXTRA)	

REMOVE LOBBY INDELEMENT - TERRAZZO TIPPING AND

INSTALL ADDITIONAL INDELEMENT - FLEX MEMBRANE

Added item?

CLASSIFICATION	QUANTITY	UNIT	DATE	TIME	LOCATION
GENERAL FOREMAN					
MECHANIC FOREMAN					
MECHANIC	1	7		7	
FINISHER FOREMAN					
FINISHER					
MARBLE POLISHER FOREMAN (SHOP)					
MARBLE POLISHER (SHOP)					
TRUCK DRIVER					
WAREHOUSE					
FOREMAN HELPERS					

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT


QUANTITY	DESCRIPTION	UNIT	DATE	TIME	LOCATION
8 BAGS	SAND				
2 "	MAPOCEM CEMENT				
3 GALS.	MEMBRANE				
3 "	" HARDENER				
1 ROLL	FIBERGLASS MESH				
					SALES TAX

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Customer authorized representative (sign)

(Print)

I.M.C. Representative
Printed from NTBS CUST 6 M printing service 1-800-898-6327 - NCRS, Inc. Providence, RI 02468 www.nctm.org



Ref No G 262702056

CR0662

Phone (718) 994-0900
Fax (718) 994-4505

2112

LABOR SUMMARY					
		GENERAL FOREMAN			
		MECHANIC FOREMAN			
		MECHANIC			
		FINISHER FOREMAN			
		FINISHER			
		MARBLE POLISHER FOREMAN (SHOP)			
		MARBLE POLISHER (SHOP)			
		TRUCK DRIVER			
		WAREHOUSE			
		FOREMAN HELPERS			


T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

[illegible]

Customer authorized representative (sign)

G.M.C. Represented by



Phone (718) 994-0900
Fax (718) 994-4505

2113

PROJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/16/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY	
FLOOR/LEVEL (13)	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/12/01	REPAIR (ENDING EXTRA)	
REMOVE LOOSE UNDERLAYMENT & TERRAZZO & INSTALL NEW UNDERLAYMENT & FLEX MEMBRANE			

LABOR SUMMARY

LABOR SUMMARY									
				GENERAL FOREMAN					
				MECHANIC FOREMAN					
				✓ MECHANIC					
				FINISHER FOREMAN		4			4
				✓ FINISHER		4			4
				MARBLE POLISHER FOREMAN (SHOP)					
				MARBLE POLISHER (SHOP)					
				TRUCK DRIVER					
				WAREHOUSE					
				FOREMAN HELPERS					

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

		D.L.	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

SALES TAX →

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

(Print)

G.M.C. Representative

Report from **NEUS CUSTOM**™ printing service 1-800-889-8327

CR0664

Phone (718) 994-0900
Fax (718) 994-4505

WORK ORDER

2114

CERAMIC
MARBLE
GRANITE
TERRAZZO

REMOVE LOOSE UNDERLAYMENT & TERRAZZO AND INSTALL NEW UNDERLAYMENT & FLEX MEMBRANE (what is the stone here.)

LABOR SUMMARY

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT


Prepare a separate work order daily for each job.
Do not combine jobs/days.

customer authorized representative (sign)

(Print)

M.C. Representative
order from NEWS CUSTOM™ printing service

CR0665



3960 Merritt Ave.
BRONX, NY 10466

Phone (718) 994-0900
Fax (718) 994-4505

WORK ORDER

2124

PROJECT NAME BARUCH COLLEGE		JOB NO. 98106	DATE 3/29/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY RAY TOFFOLI	
FLOOR/LEVEL (3)	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/15/01	PX NO. (PENDING EXTRA)	
INSTALL NEW TERRAZZO IN AREAS WHERE LOOSE UNDERLAYMENT & TERRAZZO WERE REMOVED.			

LABOR SUMMARY

	GENERAL FOREMAN								
	MECHANIC FOREMAN	1	4				4		
	MECHANIC								
	FINISHER FOREMAN								
	FINISHER	1	7				7		
	MARBLE POLISHER FOREMAN (SHOP)								
	MARBLE POLISHER (SHOP)								
	TRUCK DRIVER								
	WAREHOUSE								
	FOREMAN HELPERS								

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

180 LFT	DIVIDER STRIP	.90	162.00
30 GALS	EPOXY MATRIX	28.00	840.00
8 BAGS	MARBLE CHIPS	21.00	168.00
1 1/2 "	MOTHER OF PEARL CHIPS	120.00	180.00
3 "	FILLER	8.00	24.00
		SALES TAX	

work order daily for each job.

(Print)

CR0667

Phone (718) 994-0900
Fax (718) 994-4505

2126

LABOR SUMMARY

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

• (Print)

G.M.C. Representative

Reorder From **NEBS CUSTOM**™ printing service. 1-800-445-2222. NEBS Inc. Patersonburg, NJ 09456 www.nebs.com

Ref. No: G 15270205

CR0668

2153

Fax (718) 994-4505

DATE _____

JUNE 6, 2001

FIELD/WORK ORDER

ATTENTION

PX NO. (PENDING EXTRA)

IN FOCUS NEWS CUSTOMER

Phone (718) 994-0900
Fax (718) 994-4505

OBJECT NAME
BARUCH COLLEGE

DOOR/LEVEL 5th Floor	SPACE/AREA A
-------------------------	-----------------

DESCRIPTION OF WORK	DATE WORK PERFORMED

JOB NO.	DATE
PREPARED BY	JUNE 7, 200

FIELD WORK ORDER

ATTENTION

PX NO. (PENDING EXTRA)

LABOR SUMMARY

GENERAL FOREMAN

MECHANIC FOREMAN

MECHANIC

FINISHER FOREMAN

FINISHER

MARBLE POLISHER FOREMAN (SHOP)

MARBLE POLISHER (SHOP)

TRUCK DRIVER

WAREHOUSE

FOREMAN HELPERS

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

fill in front of escalator with hydraulic cement material			
---	--	--	--

4 bags of hydraulic cement	
12 bags of sand	


SALES TAX

Use a separate work order daily for each job.
 31 or 2 jobs/days.

Authorized representative (sign)

(Print)

Representative
From NERS CUSTOM printing service 1-800-848-4327 New England Telephone NH 03043



Phone (718) 994-0900
Fax (718) 994-4505

3583

SEND INVOICE TO

DESCRIPTION OF WORK

DATE WORK PERFORMED

PX NO. (PENDING EXTRA)

LABOR SUMMARY

DATE	TIME	TR	CLASSIFICATION	NO. OF MEN	REG. HOURS	PRIM. HOURS	DOUBLE TIME	TOTAL HOURS		
								RT	PT	DT
			GENERAL FOREMAN							
		1	MECHANIC FOREMAN	1			7			7
			MECHANIC							
			FINISHER FOREMAN							
		1	FINISHER	1			7			7
			MARBLE POLISHER FOREMAN (SHOP)							
			MARBLE POLISHER (SHOP)							
			TRUCK DRIVER							
			WAREHOUSE							
			FOREMAN HELPERS							

T = Tiles : M = Marble : TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

QUANTITY	DESCRIPTION	UNIT PRICE	EXTENSION
EXTRA			
	Verified Item		
	1/2		

Do not combine jobs/days

100

Customer feedback suggestions (sign)

Print

SALES TAX

EXHIBIT
BAPPC

with

CR0737

Phone (718) 994-0900
Fax (718) 994-4505

WORK ORDER

3584

PROJECT NAME BARUCH COLLEGE		JOB NO. 98-106	DATE 2/01/02
ADDRESS 25ST ILEX AVE NYC.		PREPARED BY R. GARDNER	
FLOOR/LEVEL	SPACE/AREA	FIELD/WORK ORDER	
SEND INVOICE TO TRATAROUS COST		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 1/28 MON	PX NO. (PENDING EXTRA)	
Repairing HOLLOW AREAS on GROUND Floor			

LABOR SUMMARY

T	M	R	P	CLASSIFICATION	NO. OF MEN	REG. HOURS	TEAM HOURS	DOUBLE TIME	TOTAL HOURS		
									RT	ET	P
				GENERAL FOREMAN							
			1	MECHANIC FOREMAN	1	7			7		
			2	MECHANIC	2	14			14		
				FINISHER FOREMAN							
			1	FINISHER	1	7			7		
				MARBLE POLISHER FOREMAN (SHOP)							
				MARBLE POLISHER (SHOP)							
				TRUCK DRIVER							
				WAREHOUSE							
				FOREMAN HELPERS							

T = Tile M = Marble **TR** = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

QUANTITY	DESCRIPTION	UNIT PRICE	EXTENSION
	EXTRA		
	Wireless Time		
	App		
		SALES TAX	
Prepare a separate work order daily for each job. Do not combine jobs/days.		TOTAL	


**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

(Prist)

G.M.C. Representative

CR0738



2174

LABOR SUMMARY

[illegible]

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

	cut and chop out, hollow Conflow	
	and fill in with hydraulic cement	
	material	
	② bags of hydraulic cement	
	⑥ bags of sand	
	① wheelbarrow	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

B/C Butler
1/10/02
H3

SALES TAX

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Customer authorized representative (sign)


(Print)

G.M.C. Representative

Reorder From **NEBS CUSTOM**™ printing service 1-800-888-6327 NEBS, Inc. Peterborough, NH 03458 www.nebs.com

Ref. No: G 352702050

CR0692



Fax (718) 994-4505

2115

PROJECT NAME BADKUH COLLEGE		JOB NO. 98106	DATE 3/12/01
ADDRESS 55 LEXINGTON AVE.		PREPARED BY RAY TOFFOLI	
FLOOR/LEVEL 16	SPACE/AREA LOBBY	FIELD/WORK ORDER	
SEND INVOICE TO TRATARIOS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/12/01 & 3/13/01	PX NO. (PENDING EXTRA)	

LABOR SUMMARY

[illegible]

T = Tile M = Marble TR = Terrazo E = Exterior

MATERIAL AND EQUIPMENT

12 BAGS	SAND		
3 ".	MAPOCEM CEMENT		
1 ROLL	FIBERGLASS MESH		

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

```
{Print}
```

G.M.C. Representative # _____
Reorder From **NEBS CUSTOM** printing service

CR0666



3960 METUEN AVE.
BRONX, NY 10466

Phone (718) 994-0900

Fax (718) 994-4505

2108

OBJECT NAME BARDUEN COLLEGE		JOB NO. 98106	DATE 3/9/01
ADDRESS 25TH ELEXINGTON		PREPARED BY KAY T. EFFOLI	
COORD/LEVEL 8TH	SPACE/AREA ELEVATOR AREA	FIELD/WORK ORDER	
END INVOICE TO TRINATROS CONSTRUCTION		ATTENTION	
DESCRIPTION OF WORK	DATE WORK PERFORMED 3/9/01	PX NO. (PENDING EXTRA)	
REMOVE LOOSE UNDERLAYMENT & INSTALL NEW UNDERLAYMENT			

LABOR SUMMARY

LABOR SUMMARY									
CRENSATION				DOUB		TOTAL		TOTAL	
			GENERAL FOREMAN						
			MECHANIC FOREMAN						
			MECHANIC						
			FINISHER FOREMAN	1	7			7	
		✓	FINISHER	1	7			7	
			MARBLE POLISHER FOREMAN (SHOP)						
			MARBLE POLISHER (SHOP)						
			TRUCK DRIVER						
			WAREHOUSE						
			FOREMAN HELPERS						

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

MATERIAL AND EQUIPMENT			
QUANTITY	DESCRIPTION	UNIT	PRICE
		SALES TAX	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

Prepare a separate work order daily for each job.
Do not combine jobs/days.


customer authorized representative (sign)

(Print)

M.C. Representative
Order Form NEBS CUSTOM printing service 1-801-388-6327 NCRS, Inc. Portsmouth, NH 03458 www.netall.com

1221 4th St. 242-02050

CR0660



2101

BRONX, NY 10466
Phone (718) 994-0900
Fax (718) 994-4505

LABOR SUMMARY

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT			
6 BAGS	HYDRAULIC CEMENT	52.	10/10
40 "	SAND		
20 GALS	EPOXY MATRIX		
10 "	HARDENER		
		SALES TAX	

Prepare a separate work order daily for each job.
Do not combine jobs/days.

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (signature) _____

(Print)

G.M.C. Representative

CR0654



Phone (718) 994-0900
Fax (718) 994-4505

2103

LABOR SUMMARY

			GENERAL FOREMAN						
			MECHANIC FOREMAN	1	7			7	
			MECHANIC	1	7			7	
			FINISHER FOREMAN						
			FINISHER	2	7			14	
			MARBLE POLISHER FOREMAN (SHOP)						
			MARBLE POLISHER (SHOP)						
			TRUCK DRIVER						
			WAREHOUSE						
			FOREMAN HELPERS						

T = Tile M = Marble TR = Terrazzo E = Exterior

MATERIAL AND EQUIPMENT

[illegible]

**Prepare a separate work order daily for each job.
Do not combine jobs/days.**

Customer authorized representative (sign)

[Print](#)

G.M.C. Representative

Order From **NEBS CUSTOM**™ printing service. 1-800-888-6327 NEBS, Inc. Peterborough, NH 03458 www.nebs.com

Page No. G 35270205

CR0655